COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(1) DEPARTMENT (2) MEETING DATE (3) CONTACT/PHONE
Public Works 3/4/2014 Joe Whalen, Resident Engineer

(805) 788-2317

(4) SUBJECT

Submittal of a resolution authorizing execution of notice of completion and acceptance for the Water
Distribution System Upgrades, County Service Area 10A, Cayucos. District 2.

(5) RECOMMENDED ACTION

It is recommended that the Board adopt the attached resolution, which authorizes the execution and
acceptance of a Notice of Completion for the Construction of the Water distribution System Upgrades,
County Service Area 10A, Cayucos, Contract No. 300383.

(6) FUNDING (7) CURRENT YEAR (8) ANNUAL FINANCIAL (9) BUDGETED?
SOURCE(S) FINANCIAL IMPACT IMPACT Yes
USDA Loan Estimated Project Cost = $0.00

$1,085,000

(10) AGENDA PLACEMENT
{X} Consent { }Presentation { } Hearing (Time Est. ___) { } Board Business (Time Est.___)

(11) EXECUTED DOCUMENTS
{X} Resolutions {} Contracts { } Ordinances {} N/A

(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) (13) BUDGET ADJUSTMENT REQUIRED?
BAR ID Number: N/A

N/A { } 4/5 Vote Required {X} N/A
(14) LOCATION MAP | (15) BUSINESS IMPACT STATEMENT? (16) AGENDA ITEM HISTORY
Attached No { }N/A Date: 6/18/13, #32; 12/3/13, #10

(17) ADMINISTRATIVE OFFICE REVIEW
Nikki J. Schmidt

(18) SUPERVISOR DISTRICT(S)
District 2 -

Reference: 14MAR04-C-4
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County of San Luis Obispo S

5

TO: Board of Supervisors

FROM: Public Works
Joe Whalen, Resident Engineer
Eric Laurie, Project Manager
VIA: Dave Flynn, Deputy Director of Public Works

DATE: 3/4/2014

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance
for the Water Distribution System Upgrades, County Service Area 10A, Cayucos.
District 2.

RECOMMENDATION

It is recommended that the Board adopt the attached resolution, which authorizes the execution and
acceptance of a Notice of Completion for the Construction of the Water distribution System Upgrades,
County Service Area 10A, Cayucos, Contract No. 300383.

DISCUSSION

This project consists of water system improvements necessary to supply the residents of CSA 10A
with fire flows able to meet California Fire Code requirements. These upgrades involved replacing
3,800 linear feet of undersized 4-inch distribution waterlines in Richard Avenue, Stuart Avenue, and
Shearer Avenue to 8-inch pipeline.

The project was awarded by the Board on June 18, 2013, to the lowest responsible bidder, Andrew
Brown General Engineering, Inc., in the amount of $613,421. On December 3, 2013, the Board
approved Contract Change Order (CCO) Nos. 2, 3, 4, and 5 along with a budget adjustment which
supplemented the construction contract by $23,000, for a revised contract total of $636,421. At this
time, the construction contract is estimated at $554,652. Actual costs are now estimated at less than
the December 3™ approvals by your Board.

OTHER AGENCY INVOLVEMENT/IMPACT

The project is made possible with funding from a United States Department of Agriculture (USDA)
Rural Development low-interest loan.

The Cayucos Citizens Advisory Committee has been involved in the development and prioritizing of
the capital improvement program.
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FINANCIAL CONSIDERATIONS

This is a multi-year project budgeted in County Service Area 10A — Cayucos Water Budget - WBS
300383, in the amount of $1,125,000. Now that the project is complete, the total project costs are
estimated to be $1,085,000. Funding for this project came from a low-interest United States
Department of Agriculture loan. Water rates in CSA 10A were increased in 2012 in order to repay the
USDA loan.

A final report of actual project costs will be filed with the Clerk after any and all claims, disputes and
adjustments have been resolved. Five percent (5%) of total contractor payments are held by the
County and released only after meeting the legal holding period after the Notice of Completion is filed.

Please see Exhibit “A” for an estimated cost breakdown of the project.

RESULTS

By taking the recommended action, your Board will cause the legal notice of completion for this
construction contract to be recorded, and start the period of time during which liens can be filed by
subcontractors against the prime contractor. This provides for a well governed community.

C: Dave O’Halloran, Construction Engineer
File: Contract No. 300383

Reference: 14MAR04-C-4
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ATTACHMENTS

1. Vicinity Map

2. Exhibit A - Project Cost Estimates

3 Resolution Authorizing Execution of Notice of Completion and Acceptance for the Water Distribution System
Upgrades, County Senice Area 10A, Cayucos, in San Luis Obispo County

4, Notice of Completion and Acceptance
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